
Request for City Council Committee Action
From the Convention Center Expansion Project

Date August 5, 2002

To Ways and Means Budget Committee

Subject MCCX – Change order # 22.013

Recommendation  - Approve change order No. 13 increasing Contract Number 15277
with Swanson & Youngdale, Inc. by $17,100.00 for a new contract total of $1,089,246.00.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822  

Approved by Anthony Lopez  _________________ John Moir____________________

Presenters in Committee – Bo Spurrier

Financial Impact 
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.  
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 13 for Swanson & Youngdale, Inc. for your Committee’s approval.  This
change order covers work that has been previously submitted to your committee in a “Change Management
Actions” letter and for which “Notices to Proceed” have been issued to the contractor.  Funding for this
additional work has been budgeted and no additional appropriation is required.  The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Painting: Contract #22
City Contractor No. 00-015277
Change Order No. 22.013
Page 2 of 2

CIN No. 01-063: PR#68.1: CODE CHANGES NO COST

CIN No. 01-100: PR#111 AND 111R1: BOH LEVEL 1 NO COST

CIN No. 01-140: PR#76: STEAM ROOM REVISIONS NO COST

CIN No. 09-213: REMOVE GROUT OFF WALL – FCO 9499

Remove grout off wall in Exhibit Hall per FCO 9499.

ADD $345.00
CIN No. 09-315: MISCELLANEOUS PAINTING per FCO’s

Complete miscellaneous painting as per the signed FCO’s 9482, 10266, 10271,
11059, 11069, 11070, 11077, 11088, 11099, 11108, 11110, 11111, 11112, 11113,
11114, 11122, 11148, 11190, 11191 and 11192.

ADD $8,461.00

CIN No. 09-317: MISCELLANEOUS PAINTING per FCO’s

Complete miscellaneous painting as per the signed FCO’s 11249, 11250, 11251,
11252, 11254, 11255, 12502, 12508, 12509, 12511, 12515, 12516, 12522, 11256,
12532, 12535, 12538, 12540, 12542 and 12543.

ADD $3,340.00

CIN No. 09-319: MISCELLANEOUS PAINTING per FCO’s

Complete miscellaneous painting as per the signed FCO’s 12754, 12755, 12757,
12758, 12759, 12762, 12763 and 12764.

ADD $1,309.00

CIN No. 15-609: DELUGE SPRINKLER PIPING

Repaint deluge sprinkler piping as per the signed FCO’s 12504, 12512, 12518,
12519, 12520, 12526, 12528, 12531, 12534 and 12541.

ADD $3,645.00

CIN No. 17-189: PR#189: FIRE ALARM STROBES B1-181 NO COST

This change represents the Full and Final amount for this Contract.
        

TOTAL THIS CHANGE ORDER:                         $17,100.00


	TOTAL THIS CHANGE ORDER:                        $17,100.00

